



Project Status and What's Next

November 19, 2009

Project Schedule

- **Finish Preliminary EngineeringMarch 2010**
- Apply to FTA for Authority to Enter Final Design.....April 2010
- Environmental Impact Statement Record of Decision.....Summer 2010
- FTA approval to enter Final Design..... Fall 2010
- **Final DesignFall 2010 – Spring 2012**
- Advanced utility relocation and early structuresSummer-Fall 2011
- Full Funding Grant AgreementSummer 2012
- **Construction Summer 2012 – Spring 2015**
- Testing, safety certification, training Spring – Summer 2015
- **Revenue Service Fall 2015**

Willamette River Transit Bridge Schedule

- Request for Industry Comment issuedNovember 2009
- Request for Qualifications January 2010
- Request for Proposal (Design-Build)April 2010
- **Notice to Proceed..... Winter 2010**
- **In-Water Work Window July 1 – October 30, 2010**
- Construction Summer 2010 – Spring 2015