



	2009	2010	2011	2012	2013	2014	2015
Preliminary Engineering <i>(March 2009 - Spring 2010)</i>							
Final Environmental Impact Statement <i>(March 2009 - June 2010)</i>							
Record of Decision <i>(July 2010)</i>							
Final Design <i>(October 2010 - Winter 2012)</i>							
Utility relocation <i>(Spring 2011 - Spring 2013)</i>							
Willamette River bridge construction <i>(February 2011 - October 2014)</i>							
Bridge in-water work window <i>(July - October from 2011 - 2014)</i>							
Light rail construction <i>(December 2011 - May 2015)</i>							
Systems installation and testing <i>(August 2013 - May 2015)</i>							
Operations training and simulated service <i>(June - September 2015)</i>							
Service begins <i>(September 2015)</i>							