



## Key Project Dates

---

### Project Schedule

- **Finish Preliminary Engineering ..... March 2010**
- Environmental Impact Statement Record of Decision ... Summer 2010
- **FTA approval to enter Final Design ..... Fall 2010**
- Final Design ..... Fall 2010 – Spring 2012
- Advanced utility relocation and early structures..... Summer-Fall 2011
- **In river construction of bridge ..... July 2011**
- **Full Funding Grant Agreement ..... Summer 2012**
- Light rail construction ..... Summer 2012 – Spring 2015
- Revenue service ..... Fall 2015

### Willamette River Bridge Schedule

- Request for Industry Comment issued..... November 2009
- Request for Qualifications ..... January 2010
- Request for Proposal (Design-Build) ..... April 2010
- Notice to Proceed ..... Fall 2010
- In-water work window ..... July 1 – October 30, 2011
- Construction ..... Summer 2011 – Spring 2015