

FY2026 Work Plan

***Voices of Remembrance* aka PN3642 Timber Gate Artwork Restoration**

- \$242k FY27 Project Proposal request for project completion - not approved
- Timber fabrication completion anticipated in December
- JAMO partnership on installation donated by Raimore Construction and re-dedication event
- Installation anticipated December 2026 or January 2027
- Re-dedication event ~ February 19, 2027

Program Administration

- Collection Management Guidelines – solid draft; on hold due to competing demands
- Submitted request to Issue RFP for Art Technician(s)

Collection Management

- FY26 Maintenance Plan - \$113k budget; with unspent M&S - \$175k (see Maintenance List)
- \$325k FY27 SGR Project Proposal requesting for Y1/5 - not approved
- Finalized Preventative Maintenance Schedule (PMS) - implement with FY27 M&S annual budget
- Completed Materials Maintenance Instructions
- Promote collection and improve public access:
 - Searchable database/public-facing “[portal](#)” is now improved and ADA compliant!
 - Interactive search map (on hold)
 - Travel Portland “Near Me” App (pending)
- Complete data reconciliation project (on hold)

Capital Improvement Projects

- Implement public art program on PN4613 Traction Power Substation (TPSS) Replacement
 - Recommending Artist Shortlist selection process
 - See PAAC Schedule
- Coordinate relocation of *Feathers* at Gateway TC (on hold)
- Provide project support for developing PAP: **no updates**
 - [Interstate Bridge Replacement Program](#)
 - [82nd Avenue Transit Project](#)
 - [TV Highway Transit & Safety Project](#)