



Willamette River Bridge Study

Working Meeting No. 6

October 28, 2008

Agenda

- 9:00 – 9:10 am **1. Welcome and Introductions**
- 9:10 – 9:15 am **2. Meeting Goals – Report out from 10/8/08 WRBAC Meeting**
- WRBAC endorsed using 600' horizontal clearance as the revised baseline assumption
 - WRBAC endorsed Working Group recommended 6 bridge alternatives
 - WRBAC dropped concrete segmental
- 9:15 – 9:30 am **3. Update on Consultant's October Work Program**
- Ground penetrating radar used to locate utilities
 - Geotechnical drilling
 - Static and seismic structural analysis
 - Modifications based on structural analysis – changes yet to be rendered
 - National Constructors Group – (unit prices, constructability, risk) - work in process
 - Gas and fiber optic relocation costs estimate – work in process
- 9:30 – 10:15 am **4. Revise of Consultant Ranked Criteria**
- Cost and Risk – information from National Constructors Group available at 11/12 meeting
 - Fundamental performance
 - Architectural and Urban Context
- 10:15 – 10:30 am **5. Break**
- 10:30 – Noon **6. Work Session to Score Screening Criteria – “Some” to “Few”**
- Greenway
 - Environmental
 - Bridge Operations
- Noon – 1:00 pm **7. Lunch**
- 1:00 – 2:00 pm **8. Work Session to Score Screening Criteria – “Some” to “Few”**
- Miscellaneous
 - Opportunities
- 2:00 – 2:15 pm **9. Break**
- 2:15 – 3:30 pm **10. Weighting Factor Discussion – Generate First Draft Recommendation of the “Few”**
- Un-weighted Individual Scoring or Weighted Category Averages
 - Finalize list of screening criteria for recommendation to WRBAC
- 3:30 – 4:30 pm **11. Summary – Report Out**
- Update on Consultant's October Work Program – items still remaining
 - Screening criteria scoring results and method (weighed or non-weighted)
 - First Draft Recommendation of the “Few”
 - Caveats**
 - Refined cost analysis still in process
 - Refined risk and constructability analysis still in process
 - Modifications to illustrations based on structural analysis still in process
- 4:30 – 5:00 pm **12. Next Steps – Homework**
- Share results with stakeholders - prepare for final ranking “some” to “few” at next meeting
 - Working meeting No. 7 at TriMet, **November 12, 2008 from 9:00 am to 5:00 pm**